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The summary schedule on the following page provides a “roll-up” schedule for the entire proposal.  As 
noted, construction for four projects is scheduled to begin by December 1, 2011 and all eight projects 
will begin implementation by 2012.   Pending receipt of grant funding, projects within this proposal are 
scheduled to be fully implemented and thereby delivering on the suite of water supply, water quality, 
flood protection and ecosystem restoration benefits between 2012 and 2016. 
 
Detailed schedules for each of the eight projects are provided in the following pages.  These schedules 
indicate start dates, end dates and milestones for each of the tasks and linkages/dependences between 
tasks.  In accordance with the PSP, the budget items align with the work tasks described in Attachment 3 
– Work Plan and Attachment 5 – Schedule, and include the following items: 
 
 Development of financing 
 Development of environmental documentation and compliance 
 Project design and bid solicitation process 
 Acquisition of rights-of-way, if required 
 Identification and acquisition of all necessary permits 
 Construction start and end dates 
 Implementation of environmental mitigation or enhancement efforts, if required 

 
The schedules presented in this Attachment assume that the proposed projects are funded, with a grant 
effective award date of June 1, 2011. 
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ID Task Name Duration Start Finish

1 East Contra Costa County Proposition 84 Implementation Grant Proposal 2032 days Wed 6/1/11 Thu 3/14/19

2 Prop 84 Implementation Grant Award 1 day Wed 6/1/11 Wed 6/1/11

3 Task 1: East County Water Conservation Program 1327 days Wed 6/1/11 Thu 6/30/16

4 Task 2: Water Meter Installation Project 543 days Wed 6/1/11 Fri 6/28/13

5 Task 3: Brentwood Nonpotable Water Distribution System 348 days Wed 6/1/11 Fri 9/28/12

6 Task 4: Pittsburg Recycled Water Pipeline Rehabilitation Project 218 days Wed 6/1/11 Fri 3/30/12

7 Task 5: Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project 424 days Wed 6/1/11 Mon 1/14/13

8 Task 6: Drainage Area 55 - West Antioch Creek Channel Improvements Project 675 days Wed 6/1/11 Tue 12/31/13

9 Task 7: Upper Sand Creek Basin 2032 days Wed 6/1/11 Thu 3/14/19

10 Task 8: Watershed Protection and Restoration 675 days Wed 6/1/11 Tue 12/31/13
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Project: CRP Schedule
Date: Thu 12/23/10

Note: the following projects are scheduled to begin construction prior to December 1, 2011
 

                 Task 1: East County Water Conservation Program
                 Task 2: East County Water Meter Installation Program                                  
                 Task 3: Brentwood Nonpotable Water Distribution System
                 Task 5: Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project
  



ID Task Name Duration Start Finish Predecessors

1 Task 1 - East County Water Conservation Program 1327 days? Wed 6/1/11 Thu 6/30/16
2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11
3 DWD: HET Rebates, Leak Detection & Repair Program Element 414 days? Wed 6/1/11 Mon 12/31/12 2
4 Task 1A - Project Administration 414 days? Wed 6/1/11 Mon 12/31/12
5 Task 1A.1  Project Administration (DWD) 414 days Wed 6/1/11 Mon 12/31/12
6 Development of Financing (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
7 Task 1B - Land Purchase/Easements (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11
8 Task 1C - Planning, Design, Environmental Documentation and Permitting 318 days? Wed 6/1/11 Fri 8/17/12 2

9 Task 1C.1 HET Public Outreach 318 days? Wed 6/1/11 Fri 8/17/12
10 Task 1C.2 Leak Detection Activities 31 days Mon 7/4/11 Mon 8/15/11
11 Submit Leak Detection Report 1 day? Mon 8/15/11 Mon 8/15/11 10FS-1 day
12 Task 1C.3 Leak Repair Permitting 5 days Tue 8/16/11 Mon 8/22/11 11
13 Design Tasks (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11
14 Environmental Documentation and Compliance 1 day? Wed 6/1/11 Wed 6/1/11
15 Categorical Exemption (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
16 Task 1D - Construction/implementation 360 days? Tue 8/16/11 Mon 12/31/12
17 Begin Implementation 0 days Tue 8/16/11 Tue 8/16/11
18 Task 1D.1 Issuance of HET Rebates 348 days? Thu 9/1/11 Mon 12/31/12
19 Task 1D.2  Proposal Solicitation for Leak Repair 15 days Tue 8/16/11 Mon 9/5/11 10
20 Award Repair Contract 1 day? Mon 9/5/11 Mon 9/5/11 19FS-1 day
21 Task 1D.3 Leak Repair and Inspection 127 days Tue 9/6/11 Wed 2/29/12 20
22 Complete Implementation 0 days Mon 12/31/12 Mon 12/31/12
23 Task 1E - Environmental Mitigation (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11
24 Task 1F - Construction Administration 127 days Tue 9/6/11 Wed 2/29/12
25 Task 1F.1 Construction Admin for Leak Repairs 127 days Tue 9/6/11 Wed 2/29/12 19
26 Brentwood:  SMART (ET) Irrigation Controller Project Element 1327 days? Wed 6/1/11 Thu 6/30/16 2
27 Task 1A - Project Administration 1306 days? Wed 6/1/11 Wed 6/1/16
28 Task 1A.2 Project Administration (Brentwood) 1306 days? Wed 6/1/11 Wed 6/1/16
29 Development of Financing (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
30 Task 1B - Land Purchase/Easements (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11
31 Task 1C - Planning, Design, Environmental Documentation and Permitting 1197 days? Wed 6/1/11 Thu 12/31/15
32 Task 1C.4 SMART (ET) Irrigation Controller Outreach 1197 days? Wed 6/1/11 Thu 12/31/15
33 Design Tasks (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11
34 Environmental Documentation and Compliance 1 day? Wed 6/1/11 Wed 6/1/11
35 Categorical Exemption (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
36 Task 1D - Construction/implementation 1305 days? Fri 7/1/11 Thu 6/30/16
37 Task 1D.4 Proposal Solicitation Task 1 wk Fri 7/1/11 Thu 7/7/11
38 Task 1D.5 Purchase Irrigation Controllers 936 days? Fri 7/1/11 Fri 1/30/15 32SS+20 days
39 Task 1D.6 Irrigation Controller Installation and Training 1284 days? Mon 8/1/11 Thu 6/30/16 38SS+20 days
40 Task 1E - Environmental Mitigation (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11
41 Task 1F - Construction Administration 1284 days? Mon 8/1/11 Thu 6/30/16
42 Task 1F.2 Irrigation Controller Construction Admin 1284 days? Mon 8/1/11 Thu 6/30/16 37
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Project: Schedule Project 1 East Coun
Date: Thu 12/23/10



ID Task Name Duration Start Finish Predecessors

1 Task 2 - East County Water Meter Installation Program 543 days? Wed 6/1/11 Fri 6/28/13

2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11

3 DWD: Residential Water Meter Installation Project 348 days? Wed 6/1/11 Fri 9/28/12 2

4 Task 2A - Project Administration 348 days? Wed 6/1/11 Fri 9/28/12

5 Task 2A.1  Project Administration (DWD) 348 days Wed 6/1/11 Fri 9/28/12

6 Development of Financing (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

7 Task 2B - Land Purchase/Easements (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

8 Task 2C - Planning, Design, Env Documentation and Permitting 44 days? Wed 6/1/11 Mon 8/1/11

9 Task 2C.1 Outreach to Affected DWD Customers 44 days Wed 6/1/11 Mon 8/1/11

10 Design Tasks (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

11 Environmental Documentation and Compliance 1 day? Wed 6/1/11 Wed 6/1/11

12 Categorical Exemption (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

13 Task 2D - Construction/implementation 261 days? Fri 7/1/11 Fri 6/29/12

14 Begin Implementation 0 days Fri 7/1/11 Fri 7/1/11

15 Task 2D.1 Purchase and Installation of DWD Meters 261 days Fri 7/1/11 Fri 6/29/12 2FS+22 days

16 Complete Installation of Meters 1 day? Fri 6/29/12 Fri 6/29/12 15FS-1 day

17 Task 2E - Environmental Mitigation (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

18 Task 2F - Construction Administration (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

19 CCWD:  Untreated Water Irrigation Metering Project Element 543 days? Wed 6/1/11 Fri 6/28/13 2

20 Task 2A - Project Administration 543 days? Wed 6/1/11 Fri 6/28/13

21 Task 2A.2  Project Administration (CCWD) 543 days Wed 6/1/11 Fri 6/28/13

22 Development of Financing (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

23 Task 2B - Land Purchase/Easements (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

24 Task 2C - Planning, Design, Env Documentation and Permitting 67 days? Wed 6/1/11 Thu 9/1/11

25 Task 2C.2 Outreach to Affected CCWD Customers 45 days Fri 7/1/11 Thu 9/1/11

26 Design Tasks (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

27 Environmental Documentation and Compliance 1 day? Wed 6/1/11 Wed 6/1/11

28 Categorical Exemption (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

29 Task 2D - Construction/implementation 521 days? Fri 7/1/11 Fri 6/28/13

30 Task 2D.2 Purchase and Installation of CCWD Meters 521 days Fri 7/1/11 Fri 6/28/13 2FS+22 days

31 Complete Installation of Meters 1 day? Fri 6/28/13 Fri 6/28/13 30FS-1 day

32 End Implementation 0 days Fri 6/28/13 Fri 6/28/13

33 Task 2E - Environmental Mitigation (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

34 Task 2F - Construction Administration (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

6/1
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Project: Schedule Proj 1 East County C
Date: Thu 12/23/10



ID Task Name Duration Start Finish Predecessors

1 Task 3 - Brentwood Non-Potable Water Distribution Project 348 days? Wed 6/1/11 Fri 9/28/12
2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11

3 Task 3A - Project Administration 348 days? Wed 6/1/11 Fri 9/28/12
4 Task 2A.1  Project Administration 348 days Wed 6/1/11 Fri 9/28/12

5 Development of Financing (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

6 Task 3B - Land Purchase/Easements (NOT APPLICABLE) 1 day? Wed 6/1/11 Wed 6/1/11

7 Task 3C - Planning, Design, Environmental Documentation and Permitting 80 days? Wed 6/1/11 Tue 9/20/11
8 Preliminary Design Tasks (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11

9 Task 3C.1 Complete 90% Design 27 days? Wed 6/1/11 Thu 7/7/11 2
10 Prepare Design Submittal 26 days Wed 6/1/11 Wed 7/6/11

11 Submit Design Submittal 1 day? Thu 7/7/11 Thu 7/7/11 10

12 Task 3C.2 Complete Final Design 24 days? Fri 7/22/11 Wed 8/24/11
13 Prepare Design Submittal 23 days Fri 7/22/11 Tue 8/23/11 11FS+2 wks

14 Submit Design Submittal 1 day? Wed 8/24/11 Wed 8/24/11 13

15 Task 3C.3 Complete IS/MND 61 days? Wed 6/1/11 Wed 8/24/11 2
16 Prepare Environmental Documentation 60 days Wed 6/1/11 Tue 8/23/11

17 Adopt IS/MND 1 day? Wed 8/24/11 Wed 8/24/11 16

18 Task 3C.4 Secure UPRR Permit 4 mons Wed 6/1/11 Tue 9/20/11 2

19 Task 3D - Construction/Implementation 252 days? Thu 9/8/11 Fri 8/24/12
20 Begin Implementation 0 days Thu 9/8/11 Thu 9/8/11

21 Task 3D.1 Bid Solicitation 30 days? Thu 9/8/11 Wed 10/19/11 14
22 Advertise for Bids 4 wks Thu 9/8/11 Wed 10/5/11 14FS+2 wks

23 Review Bids 1 wk Thu 10/6/11 Wed 10/12/11 22

24 Award Construction Contract 1 day? Wed 10/19/11 Wed 10/19/11 22FS+9 days

25 Task 3D.2  Construction 212 days? Thu 11/3/11 Fri 8/24/12
26 Start Construction 1 day? Thu 11/3/11 Thu 11/3/11 24FS+2 wks

27 Mobilization 3 wks Fri 11/4/11 Thu 11/24/11 26

28 Installation of RW Pipeline 7 mons Fri 11/25/11 Thu 6/7/12 27

29 Recycled Water Conversion 6 wks Fri 6/8/12 Thu 7/19/12 28

30 System Balancing 2 wks Fri 7/20/12 Thu 8/2/12 29

31 Closeout 3 wks Fri 8/3/12 Thu 8/23/12 30

32 End Construction 1 day? Fri 8/24/12 Fri 8/24/12 31

33 End Implementation 0 days Fri 8/24/12 Fri 8/24/12

34 Task 3E - Environmental Mitigation 211 days? Fri 11/4/11 Fri 8/24/12 26

35 Task 3F - Construction Administration 222 days? Thu 10/20/11 Fri 8/24/12 24

Proposition 84 Grant Award
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Project: Schedule Project 1 East Coun
Date: Thu 12/23/10



ID Task Name Duration Start Finish Predecessors

1 Task 4: Pittsburg Recycled Water Pipeline Rehabilitation
Project

219 days? Tue 5/31/11 Fri 3/30/12

2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11
3 Task 4A.1 Project Administration 218 days Wed 6/1/11 Fri 3/30/12
4 General Project Administration 218 days Wed 6/1/11 Fri 3/30/12
5 Labor Compliance 210 days Mon 6/13/11 Fri 3/30/12
6 Reporting 218 days Wed 6/1/11 Fri 3/30/12
7 Task 4B.1 Easements 20 days Mon 6/13/11 Fri 7/8/11
8 Easement Acquisition 20 days Mon 6/13/11 Fri 7/8/11
9 Task 4C. Planning, Design, Env Documentation and

Permitting
79 days? Tue 5/31/11 Fri 9/16/11

10 Planning Tasks 1 day Tue 5/31/11 Tue 5/31/11
11 Feasibility Study (completed prior to June 1, 2011) 1 day Tue 5/31/11 Tue 5/31/11
12 Development of Financing (completed prior to June

1, 2011)
1 day Tue 5/31/11 Tue 5/31/11

13 Design Tasks 70 days? Mon 6/13/11 Fri 9/16/11
14 Task 4C. 1  50% Submittal 30 days Mon 6/13/11 Fri 7/22/11 2
15 Task 4C. 2  90% Submittal 25 days Mon 7/25/11 Fri 8/26/11 14
16 Task 4C. 3  Final Submittal 15 days? Mon 8/29/11 Fri 9/16/11
17 Prepare Final Design Documents 15 days Mon 8/29/11 Fri 9/16/11 15
18 Submit Final Design Documents 1 day? Fri 9/16/11 Fri 9/16/11 17FS-1 day
19 Task 4C. 4 Environmental Documentation 20 days? Mon 6/13/11 Fri 7/8/11
20 CEQA (e.g. CATEX) 20 days Mon 6/13/11 Fri 7/8/11 2
21 Complete Environmental Documentation 1 day? Fri 7/8/11 Fri 7/8/11 20FS-1 day
22 Task 4C. 5 Permitting 30 days Mon 6/13/11 Fri 7/22/11
23 Permit Acquisition 30 days Mon 6/13/11 Fri 7/22/11 2FS+1 wk
24 Task 4D Construction/Implementation 120 days? Mon 9/19/11 Fri 3/2/12
25 Begin Implementation 0 days Mon 9/19/11 Mon 9/19/11
26 Task 4D. 1 Construction Contracting Tasks 45 days? Mon 9/19/11 Fri 11/18/11
27 Bid Solicitation 25 days Mon 9/19/11 Fri 10/21/11 18
28 Contracting 5 days Mon 11/14/11 Fri 11/18/11 27FS+2 wks
29 Award Contract 1 day? Fri 11/18/11 Fri 11/18/11 28FS-1 day
30 Task 4D. 2 Construction Tasks 65 days? Mon 12/5/11 Fri 3/2/12
31 Start Construction 1 day? Mon 12/5/11 Mon 12/5/11 28FS+2 wks
32 Mobilization 5 days Mon 12/5/11 Fri 12/9/11 31FS-1 day
33 On-Site Construction 50 days Mon 12/12/11 Fri 2/17/12 32
34 Testing 5 days Mon 2/20/12 Fri 2/24/12 33
35 Demobilization 5 days Mon 2/27/12 Fri 3/2/12 34
36 Complete Construction 1 day? Fri 3/2/12 Fri 3/2/12 35FS-1 day
37 End Implementation 0 days Fri 3/2/12 Fri 3/2/12
38 Task 4E.1 Environmental Mitigation Tasks 65 days Mon 12/5/11 Fri 3/2/12
39 Implementation (if necessary) 65 days Mon 12/5/11 Fri 3/2/12
40 Task 4F.1 Construction Administration Tasks 85 days Mon 12/5/11 Fri 3/30/12
41 Construction Management 65 days Mon 12/5/11 Fri 3/2/12
42 Inspection 65 days Mon 12/5/11 Fri 3/2/12
43 Material Testing 5 days Mon 2/20/12 Fri 2/24/12
44 As-built 20 days Mon 3/5/12 Fri 3/30/12
45 Task 4G. 1 Other Tasks 5 days Mon 6/13/11 Fri 6/17/11
46 Legal 5 days Mon 6/13/11 Fri 6/17/11

Proposition 84 Grant Award

9/19

3/2

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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Project: CRP Schedule
Date: Thu 12/23/10



ID Task Name Duration Start Finish Predecessors

1 Task 5: Phase 2 Contra Costa Canal Levee Elimination and Flood P 424 days? Wed 6/1/11 Mon 1/14/13
2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11
3 Task 5.A. Administration 424 days Wed 6/1/11 Mon 1/14/13
4 General Administration 424 days Wed 6/1/11 Mon 1/14/13 24SS
5 Reporting 263 days Wed 6/1/11 Fri 6/1/12 24SS
8 Quarterly Progress Reports 394 days Wed 6/1/11 Mon 12/3/12 24SS

16 Labor Compliance Program 120 days Wed 6/1/11 Tue 11/15/11 24SS
17 Task 5.B. Land Purchase / Easements 36 days Wed 6/1/11 Wed 7/20/11
18 Coordination with DWR (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11 25SS
19 Draft Plats and Legal Descriptions 20 days Thu 6/2/11 Wed 6/29/11 18
20 Finalize Easement Agreement 15 days Thu 6/30/11 Wed 7/20/11 19
21 Task 5.C. Planning, Design, Environmental Documentation, and 

Permitting
1 day? Wed 6/1/11 Wed 6/1/11

22 Task 5.C.1. Planning (completed prior to June 1, 2011 1 day? Wed 6/1/11 Wed 6/1/11
23 Task 5.C.2. Design 1 day? Wed 6/1/11 Wed 6/1/11
24 90 Percent Design (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
25 100 Percent Design (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
26 Bid Documents Finalized (completed prior to June 1, 2011) 1 day? Wed 6/1/11 Wed 6/1/11
27 Task 5.C.3. Environmental Documentation (completed prior to 

June 1, 2011
1 day? Wed 6/1/11 Wed 6/1/11

28 Task 5.D. Construction 297 days Thu 6/2/11 Fri 7/20/12
29 Begin Implementation 0 days Thu 6/2/11 Thu 6/2/11
30 Task 5.D.1. Construction Contracting 65 days Thu 6/2/11 Wed 8/31/11
31 Advertise for Bids 10 days Thu 6/2/11 Wed 6/15/11 27
32 Bid Phase Services 20 days Thu 6/16/11 Wed 7/13/11 31
33 Notice of Award 15 days Thu 7/14/11 Wed 8/3/11 32
34 Notice to Proceed 20 days Thu 8/4/11 Wed 8/31/11 33
35 Task 5.D.2. Construction 232 days Thu 9/1/11 Fri 7/20/12
36 5.D.2.1 Mobilization & Closeout 10 days Thu 9/1/11 Wed 9/14/11 34
37 5.D.2.2 Site Clearing 15 days Thu 9/15/11 Wed 10/5/11 36
38 5.D.2.3 Dewatering 30 days Mon 4/2/12 Fri 5/11/12 37
39 5.D.2.4 Bypass Pumping 4 mons Mon 4/2/12 Fri 7/20/12
40 5.D.2.5 Procure and Fabricate Pipe 120 days Thu 10/6/11 Wed 3/21/12
41 5.D.2.6 Pipeline Installation 20 days Mon 5/14/12 Fri 6/8/12 38
42 5.D.2.7 Import Fill Material and Grading 10 days Mon 6/11/12 Fri 6/22/12 41
43 5.D.2.8 WAPA Relocation 1 wk Mon 6/25/12 Fri 6/29/12 42
44 End Implementation 0 days Fri 7/20/12 Fri 7/20/12
45 Task 5.F. Construction Administration 267 days Thu 7/14/11 Fri 7/20/12
46 Construction Administration 267 days Thu 7/14/11 Fri 7/20/12

Proposition 84 Grant Award
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End Implementation
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Task 5: Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project
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Project: CRP Schedule
Date: Thu 1/6/11



ID Task Name Duration Start Finish Predecessors

1 Task 6: Drainage Area 55 – West Antioch Creek Channel 
Improvements

675 days? Wed 6/1/11 Tue 12/31/13

2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11
3 Task 6.A. Administration 675 days? Wed 6/1/11 Tue 12/31/13 27SS
4 Administration 675 days? Wed 6/1/11 Tue 12/31/13
5 Labor Compliance Program 675 days? Wed 6/1/11 Tue 12/31/13
6 Reporting 524 days Wed 6/1/11 Mon 6/3/13

10 Quarterly Progress Reports 654 days Wed 6/15/11 Mon 12/16/13
22 Final Report 0 days Tue 12/31/13 Tue 12/31/13
23 Development of Financing (completed prior to June 1, 

2011)
1 day Wed 6/1/11 Wed 6/1/11

24 Task 6.B. Channel Easements 197 days Thu 6/30/11 Fri 3/30/12
25 Permanent Easement 197 days Thu 6/30/11 Fri 3/30/12 35
26 Temporary Construction Easements 197 days Thu 6/30/11 Fri 3/30/12 35
27 Task 6.C. Planning, Design, Environmental 

Documentation, and Permitting
348 days? Wed 6/1/11 Fri 9/28/12

28 Task 6.C.1. Planning 197 days? Wed 6/1/11 Thu 3/1/12
29 Finalize Alternative Selection Process (completed prior 

to June 1, 2011)
0 days? Wed 6/1/11 Wed 6/1/11

30 Develop ultimate right-of-way needs 197 days Wed 6/1/11 Thu 3/1/12
31 Secure Project Funding 1 mon Wed 6/1/11 Tue 6/28/11
32 Determine Environmental Requirements (completed 

prior to June 1, 2011)
0 mons Wed 6/1/11 Wed 6/1/11

33 Task 6.C.2. Design 282 days Wed 6/1/11 Fri 6/29/12
34 10% Design (completed prior to June 1, 2011) 0 days Wed 6/1/11 Wed 6/1/11
35 30% Design (completed prior to June 1, 2011) 0 days Wed 6/1/11 Wed 6/1/11
36 60% Design 109 days Thu 6/2/11 Tue 11/1/11 35
37 90% Design 88 days Wed 11/30/11 Fri 3/30/12 36
38 Final Design 65 days Mon 4/2/12 Fri 6/29/12 37
39 Task 6.C.3. Environmental Documentation 153 days Wed 6/1/11 Fri 12/30/11
40 Habitat Conservation Process 2.7 mons Wed 6/1/11 Mon 8/15/11
41 CEQA/NEPA 153 days Wed 6/1/11 Fri 12/30/11
42 Task 6.C.4. Permitting 347 days Thu 6/2/11 Fri 9/28/12
43 ACOE 404 347 days Thu 6/2/11 Fri 9/28/12 35
44 DFG 1602 347 days Thu 6/2/11 Fri 9/28/12 35
45 SWRCB 401 347 days Thu 6/2/11 Fri 9/28/12 35
46 Task 6.D. Construction 320 days Mon 10/1/12 Fri 12/20/13
47 Begin Implementation 0 days Mon 10/1/12 Mon 10/1/12
48 Task 6.D.1. Construction Contracting 120 days Mon 10/1/12 Fri 3/15/13
49 Bid Solicitation 65 days Mon 10/1/12 Fri 12/28/12 24,27
50 Advertise for Bids 6 wks Mon 10/1/12 Fri 11/9/12
51 Pre-Bid Meeting 1 day Thu 11/1/12 Thu 11/1/12
52 Evaluate Bids 1 day Mon 12/3/12 Mon 12/3/12
53 Contracting 1 mon Tue 1/1/13 Mon 1/28/13
54 Award Contract 1 day Tue 1/29/13 Tue 1/29/13 53
55 Pre-job meeting 1 day Fri 3/15/13 Fri 3/15/13
56 Sign contract 1 day Thu 2/28/13 Thu 2/28/13
57 Task 6.D.2. Mobilization and Site Preparation 2 wks Mon 4/1/13 Fri 4/12/13
58 Task 6.D.3. Project Construction 8 mons Mon 4/15/13 Fri 11/22/13 57
59 Performance Testing and Demobilization 1 mon Mon 11/25/13 Fri 12/20/13 58
60 End Implementation 0 days Fri 12/20/13 Fri 12/20/13
61 Task 6.E. Environmental Mitigation / Enhancement 653 days Wed 6/1/11 Fri 11/29/13

62 Habitat Conservation Plan 66 days Wed 6/1/11 Wed 8/31/11
63 Mitigate Project Impacts as required by Regulatory 

Agencies
325 days Mon 9/3/12 Fri 11/29/13 62

64 Task 6.F. Construction Administration 239 days Tue 1/1/13 Fri 11/29/13
65 Contract Administration 239 days Tue 1/1/13 Fri 11/29/13
66 Construction Survey 175 days Mon 4/1/13 Fri 11/29/13
67 Construction Inspection 216 days Fri 2/1/13 Fri 11/29/13
68 Material Testing 153 days Wed 5/1/13 Fri 11/29/13
69 Project Acceptance 1 day Fri 11/29/13 Fri 11/29/13
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ID Task Name Duration Start Finish Predecessors

1 Task 7: Upper Sand Creek Basin 1142 days Wed 6/1/11 Wed 10/14/15
2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11
3 Task 7.A. Administration 1142 days Wed 6/1/11 Wed 10/14/15
4 Administration 1142 days Wed 6/1/11 Wed 10/14/15
5 Labor Compliance Program 1142 days Wed 6/1/11 Wed 10/14/15
6 Reporting 1045 days Wed 6/1/11 Mon 6/1/15

12 Quarterly Progress Reports 1111 days Thu 6/30/11 Wed 9/30/15
31 Final Report 663 days Mon 4/1/13 Wed 10/14/15
32 Development of Financing (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11
33 Task 7.B. Utility Relocation 385 days Wed 6/1/11 Mon 11/19/12
34 Acquisition of easements from adjacent properties 153 days Wed 6/1/11 Thu 12/29/11
35 Acquisition of property in fee from adjacent properties 153 days Wed 6/1/11 Thu 12/29/11
36 Condemnation of adjacent properties (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11

37 Acquisition of easement and relocation PG&E electrical line 385 days Wed 6/1/11 Mon 11/19/12
38 Task 7.C. Planning, Design, Environmental Documentation, and 

Permitting
479 days Wed 6/1/11 Fri 3/29/13

39 Task 7.C.1. Planning 1 day Wed 6/1/11 Wed 6/1/11
40 Verification of conceptual basin design and operation (completed 

prior to June 1, 2011)
1 day Wed 6/1/11 Wed 6/1/11

41 Task 7.C.2. Design 372 days Wed 6/1/11 Wed 10/31/12
42 Predesign Report (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11
43 90% Design  (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11
44 Final Design  (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11
45 Division of Safety of Dams approval of plans (completed prior to 

June 1, 2011)
1 day Wed 6/1/11 Wed 6/1/11

46 Utility Relocation 372 days Wed 6/1/11 Wed 10/31/12
47 Task 7.C.3. Environmental Documentation 479 days Wed 6/1/11 Fri 3/29/13
48 CEQA/NEPA (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11
49 Habitat Conservation Process 23.95 mons Wed 6/1/11 Fri 3/29/13 61FF
50 Task 7.C.4. Permitting 415 days Wed 6/1/11 Mon 12/31/12
51 ACOE Section 404 Permit (completed prior to June 1, 2011) 1 day Wed 6/1/11 Wed 6/1/11
52 RWQCB Section 401 Water Quality Certification (completed prior to 

June 1, 2011)
1 day Wed 6/1/11 Wed 6/1/11

53 SWRCB NPDES Permit for Storm Water Discharges Associated 
with Construction

218 days Thu 3/1/12 Mon 12/31/12

54 DFG Lake and Streambed Alteration Agreement (completed prior to 
June 1, 2011)

1 day Wed 6/1/11 Wed 6/1/11

55 Task 7.D. Construction 348 days Thu 12/1/11 Fri 3/29/13
56 Begin Implementation 0 days Sun 12/11/11 Sun 12/11/11
57 Task 7.D.1. Construction Contracting 348 days Thu 12/1/11 Fri 3/29/13
58 Advertise for Bids 6.4 wks Thu 12/1/11 Thu 1/12/12 43
59 Award Contract 55 days Mon 1/16/12 Fri 3/30/12 58
60 Notice to Proceed 22 days Mon 4/2/12 Tue 5/1/12 59
61 Project Restoration Contracting 107 days Thu 11/1/12 Fri 3/29/13
62 Task 7.D.2. Mobilization and Site Preparation 4.8 wks Tue 5/1/12 Fri 6/1/12
63 Task 7.D.3. Construction 132 days Mon 5/14/12 Tue 11/13/12 62FS-3 wks
64 Excavation 5.5 mons Tue 5/15/12 Mon 10/15/12
65 Inlet Construction 31 days Fri 6/1/12 Fri 7/13/12
66 Primary Spillway Construction 31 days Fri 6/1/12 Fri 7/13/12
67 Dam Construction 65 days Fri 6/1/12 Thu 8/30/12
68 Emergency Spillway Construction 43 days Mon 9/3/12 Wed 10/31/12
69 Winterization 13 days Mon 10/15/12 Wed 10/31/12
70 Performance Testing and Demobilization 132 days Mon 5/14/12 Tue 11/13/12
71 End Implementation 0 days Fri 3/29/13 Fri 3/29/13
72 Task 7.E. Environmental Mitigation / Enhancement 761 days Wed 11/14/12 Wed 10/14/15
73 Mobilization and Site Preparation for Restoration 5 days Wed 11/14/12 Tue 11/20/12 63
74 Restoration grading and planting 92 days Wed 11/21/12 Thu 3/28/13 73
75 Demobilization 11 days Fri 3/29/13 Fri 4/12/13 74
76 Site Monitoring 653 days Mon 4/15/13 Wed 10/14/15 75
77 Task 7.F. Construction Administration 132 days Tue 5/1/12 Wed 10/31/12
78 Resident Engineering 132 days Tue 5/1/12 Wed 10/31/12
79 Consultant Review of Construction Activities 132 days Tue 5/1/12 Wed 10/31/12
80 Construction Materials Testing 132 days Tue 5/1/12 Wed 10/31/12
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ID Task Name Duration Start Finish Predecessors

1 Task 8: Watershed Protection and Restoration 1175 days Wed 6/1/11 Tue 12/1/15
2 Proposition 84 Grant Award 0 days Wed 6/1/11 Wed 6/1/11
3 Task 8.A. Administration 523 days Wed 6/1/11 Mon 6/3/13
4 Administration 523 days Wed 6/1/11 Fri 5/31/13
5 Labor Compliance Program 99 days Wed 8/15/12 Mon 12/31/12
6 Reporting 263 days Wed 6/1/11 Fri 6/1/12
9 Quarterly Progress Reports 458 days Wed 6/1/11 Fri 3/1/13

18 Final Report 0 days Mon 6/3/13 Mon 6/3/13
19 Development of Financing 153 days Wed 6/1/11 Fri 12/30/11
20 Task 8.B. Parcel Acquisition 414 days Wed 6/1/11 Mon 12/31/12
21 Identify specific parcel 197 days Wed 6/1/11 Thu 3/1/12
22 Appraisal 88 days Wed 6/1/11 Fri 9/30/11
23 Acquire Parcel 326 days Mon 10/3/11 Mon 12/31/12 22
24 Task 8.C. Planning, Design, Environmental Documentation,

and Permitting
328 days Wed 6/1/11 Fri 8/31/12

25 Task 8.C.1. Planning 88 days Wed 6/1/11 Fri 9/30/11
26 Survey Parcel 4.4 mons Wed 6/1/11 Fri 9/30/11
27 Restoration Assessment 88 days Wed 6/1/11 Fri 9/30/11
28 Task 8.C.2. Design 151 days Mon 10/3/11 Mon 4/30/12
29 10% Design 42 days Mon 10/3/11 Tue 11/29/11
30 30% Design 23 days Wed 11/30/11 Fri 12/30/11 29
31 60% Design 21 days Mon 1/2/12 Mon 1/30/12 30
32 90% Design 44 days Tue 1/31/12 Fri 3/30/12 31
33 Final Design 21 days Mon 4/2/12 Mon 4/30/12 32
34 Task 8.C.3. Environmental Documentation 23 days Tue 5/1/12 Thu 5/31/12
35 CEQA/NEPA 23 days Tue 5/1/12 Thu 5/31/12
36 Task 8.C.4. Permitting 153 days Wed 2/1/12 Fri 8/31/12
37 USACE 404 153 days Wed 2/1/12 Fri 8/31/12
38 DFG Streambed Alteration Agreement 153 days Wed 2/1/12 Fri 8/31/12
39 SWRCB 401 Water Quality Certification 153 days Wed 2/1/12 Fri 8/31/12
40 County grading permit 153 days Wed 2/1/12 Fri 8/31/12
41 Task 8.D. Construction 161 days Mon 5/21/12 Mon 12/31/12
42 Begin Implementation 0 days Mon 5/21/12 Mon 5/21/12
43 Task 8.D.1. Construction Contracting 45 days Mon 5/21/12 Fri 7/20/12
44 Advertise for Bids 7.4 wks Mon 5/21/12 Tue 7/10/12 32
45 Pre-Bid Meeting 1 day Mon 6/11/12 Mon 6/11/12 44SS+3 wks
46 Evaluate Bids 7 days Wed 7/11/12 Thu 7/19/12 44
47 Award Contract 1 day Fri 7/20/12 Fri 7/20/12 46
48 Task 8.D.2. Mobilization and Site Preparation 4.8 wks Wed 8/15/12 Mon 9/17/12 47
49 Task 8.D.3. Construction 90 days Tue 8/28/12 Mon 12/31/12 48FS-3 wks
50 Survey area 3 wks Tue 8/28/12 Mon 9/17/12 48SS
51 Initial Grading 2 wks Tue 8/28/12 Mon 9/10/12 48SS
52 Seeding/Planting 31 days Mon 11/19/12 Mon 12/31/12 51
53 End Implementation 0 days Mon 12/31/12 Mon 12/31/12
54 Task 8.E. Environmental Mitigation / Enhancement 761 days Tue 1/1/13 Tue 12/1/15
55 Mobilization and Site Preparation for Restoration 5 days Tue 1/1/13 Mon 1/7/13 49
56 Restoration grading and planting 92 days Tue 1/8/13 Wed 5/15/13 55
57 Demobilization 11 days Thu 5/16/13 Thu 5/30/13 56
58 Site Monitoring 653 days Fri 5/31/13 Tue 12/1/15 57
59 Task 8.F. Construction Administration 55 days Wed 8/15/12 Tue 10/30/12
60 Inspection 55 days Wed 8/15/12 Tue 10/30/12
61 Labor Compliance 55 days Wed 8/15/12 Tue 10/30/12
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